COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 09/ 2019

ESTI MATE SUMVARY 10: 00: 50
CONTI D: C23301 ESTI MATE NO 0001 PROG SPEC YR: 2005
PCN: 23301-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 1.0 DAYS TI ME ALLOW 146 CALENDAR DAYS
US 36 EMERGENCY REPAI R - PACKA PERCENT TI ME: 0. 68 ORI G TI ME ALLOW 146 CALENDAR DAYS
PRQIECT NO NHPP0361- 127
US 36 EMERGENCY REPAIR - PACKA
NAVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON BROOVFI ELD, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 10/ 08/ 2019 DATE TI ME STARTED 08/08/2019
P. 0. BOX 220 DATE LET 08/ 27/ 2019 DATE WORK BEGAN 08/ 08/ 2019
DATE AWARDED 09/11/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/08/2019 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 08/08/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMT: $ 10,463, 806.21 PARTI Cl PATI NG $ 49, 450. 25 $ 49, 450. 25
AWARD PRQJECT AM: $ 9,177,630.79 NON- PARTI Cl PATI NG 6,017, 847. 57 6,017, 847. 57
PERCENT COVPLETE: 57.98% TOTAL EARNI NGS 6, 067, 297. 82 6,067, 297. 82
FUNDS AVAI LABLE: $  4,396,508.39 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6,067, 297. 82 6,067, 297. 82
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 137, 664. 46 - 137, 664. 46
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 5,929, 633. 36 5,929, 633. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5,929, 633. 36 5,929, 633. 36
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 5,929, 633. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23301-BID ESTI MATE RUN 10/ 09/ 2019
PRQJECT: NHPP0361- 127 ESTI MATE NO 0001 10: 00: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00027 Renoval of Riprap 7.000 0. 000
5% 0. 000 0. 00
172. 50000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 88. 000 0. 000
LF 88. 000 5, 060. 00
57. 50000 88. 000 5, 060. 00
0015 202- 00226 Renoval of Asphalt Mat (Special) 45. 000 0. 000
Sy 39. 000 5, 340. 66
136. 94000 39. 000 5, 340. 66
0020 202-00250 Renoval of Pavenent Marking 3, 000. 000 0. 000
SF 2,000. 000 7,520.00
3. 76000 2, 000. 000 7,520. 00
0025 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 20. 000 0. 000
SY 18. 000 25, 549. 56
1, 419. 42000 18. 000 25, 549. 56
0030 203- 00000 Uncl assi fied Excavation 2, 000. 000 0. 000
cY 0. 000 0. 00
41. 69000 0. 000 0. 00
0035 203-00050 Unsui tabl e Materi al 25, 000. 000 0. 000
cY 10, 000. 000 273, 600. 00
27.36000 10, 000. 000 273, 600. 00
0040 203-00840 Expanded Pol ystyrene Fill (INSTALL ONLY) 23, 696. 000 0. 000
cY 23, 696. 000 600, 930. 56
25. 36000 23, 696. 000 600, 930. 56
0045 203-01100 Proof Rolling 50. 000 0. 000
HOUR 1.000 138. 00
138. 00000 1. 000 138. 00
0050 203-01510 Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
201. 25000 0. 000 0. 00
0055 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00

189. 75000 0. 000 0. 00



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23301-BI D ESTI MATE RUN 10/ 09/ 2019
PRQIECT: NHPP0361- 127 ESTI MATE NO 0001 10: 00: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01582  Truck (Dunp) 50. 000 0. 000
HOUR 0. 000 0. 00
126. 50000 0. 000 0. 00
0065 203-01590 Front End Loader (Rubber Tire) 50. 000 0. 000
HOUR 0. 000 0. 00
155. 25000 0. 000 0.00
0070 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 14.000 4,025.00
287.50000 14. 000 4, 025. 00
0075 203-01620 Sweepi ng 100. 000 0. 000
HOUR 0. 000 0. 00
179. 69000 0. 000 0.00
0080 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0085 206- 00000 Structure Excavation 2,761. 000 0. 000
cY 2,761.000 19, 851. 59
7.19000 2,761.000 19, 851. 59
0090 206- 00050 Structure Backfill (Special) 150. 000 0. 000
Ccy 0. 000 0.00
205. 38000 0. 000 0. 00
0095 206- 00065 Structure Backfill (FlowFill) 99. 000 0. 000
cY 59. 000 16, 540. 65
280. 35000 59. 000 16, 540. 65
0100 206-00100 Structure Backfill (Cass 1) 2,526. 000 0. 000
cY 862. 000 7,439.06
8. 63000 862. 000 7,439. 06
0105 206-00510 Filter Material (Class A) 3, 958. 000 0. 000
cY 1,972. 000 194, 892. 76
98. 83000 1,972.000 194, 892. 76
0110 206-00520 Filter Material (O ass B) 2,112.000 0. 000
cY 2,112.000 249, 891. 84

118. 32000 2,112.000 249, 891. 84



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 206-01010

0120

206- 01781

0125

208- 00002

0130

208- 00013

0135

208- 00020

0140

208- 00035

0145

208- 00045

0150

208- 00103

0155

208- 00105

0160

208- 00207

0165 208-00300

C23301

23301-BID
NHPP0361- 127

| TEM
DESCRI PTI ON

Bed Course Materi al

Shoring (Area 1)

Erosion Log Type 1 (12 Inch)

Erosi on Log Type 1 (20 Inch)

Silt

Fence

Aggregat e Bag

Concrete Washout

Structure

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Er osi on Control

Managenent

Tenporary Berns

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

21.000
TON
115. 00000

1. 000
LS
110, 467. 60000

500. 000
LF
8. 15000
500. 000
LF
10. 61000
500. 000
LF
1. 73000
500. 000
LF
9. 96000
1. 000
EACH
5, 776. 00000
180. 000
HOUR
62. 74000
50. 000
HOUR
126. 55000
90. 000
DAY
390. 21000
1, 531. 000
LF

2.22000

QrY TH'S PERI OD
QTY TO DATE

42.
42.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
1, 531.
1, 531.

000
000

Page 4

ESTI MATE RUN 10/ 09/ 2019

110, 467

5,776

11, 293

16, 388

3,398

.00

60

.00

.00

.00

.00

00

20

.00

82

82

10: 00: 50

AMOUNT

110, 467

5,776

11,293

16, 388

3,398

.00

60

.00

.00

.00

.00

00

20

.00

82

82



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 210-00060

0175

210- 00750

0180

210- 00816

0185

210- 02024

0190

304- 06000

0195

403- 09221

0200

412-01020

0205

420- 00000

0210

420- 00102

0215

420- 00112

0220 503-00036

C23301

23301-BID
NHPP0361- 127

| TEM
DESCRI PTI ON

Reset Marker

Reset

Li ght Standard

Reset Sign Panel (Special)

Rel ay

Pi pe (24 Inch)

Aggregat e Base Course (Cl ass 6)

Stone Matrix Asphal t

(Fi bers) (Asphal t)

Concrete Pavenent (10 Inch) (Fast Track)

CGeonenbr ane

Geotextile (Erosion Control) (Cl ass 1)

Ceotextile (Drainage) (Cass 1)

Drilled Shaft (36 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
287. 50000
2.000
EACH
8, 452. 50000
1. 000
EACH
287. 50000
62. 000
LF
212. 75000
6, 621. 000
TON
33. 58000
41.000
TON
489. 38000
4,297. 000
sy
122. 65000
7, 954. 000
%
29. 41000
6. 000
5%
8. 14000
6, 114. 000
sy
3. 08000
5, 810. 500
LF

199. 47000

QrY TH'S PERI OD
QTY TO DATE

40.
40.

7, 954.
7,954,

6, 114.
6,114,

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
6, 621.
6, 621.

000
000

. 000

400
400

. 000
4,297.
4,297.

000
000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
5, 810.
5, 810.

500
500

Page 5

ESTI MATE RUN 10/ 09/ 2019

222, 333.

19, 770.

527, 027.

233, 927.

18, 831.

1, 159, 020.

.00

.00

.00

.00

18

95

05

14

.00

12

44

10: 00: 50

AMOUNT

222, 333.

19, 770.

527, 027.

233, 927.

18, 831.

1, 159, 020.

.00

.00

.00

.00

18

95

05

14

.00

12

44



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23301-BI D ESTI MATE RUN 10/ 09/ 2019
PRQIECT: NHPP0361- 127 ESTI MATE NO 0001 10: 00: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 504-04420 Precast Panel Facing 16, 723. 000 0. 000
SF 0. 000 0. 00
55. 22000 0. 000 0. 00
0230 504- 05000 Wre Mesh Facing 18, 384. 000 0. 000
SF 14, 789. 000 19, 373. 59
1.31000 14,789. 000 19, 373.59
0235 506-00212 Riprap (12 Inch) 8. 000 0. 000
cY 0. 000 0. 00
546. 25000 0. 000 0. 00
0240 506-01020 Geogri d Reinforcenent 852. 000 0. 000
SY 672.000 5,013. 12
7.46000 672. 000 5,013.12
0245 507-00000 Concrete Slope and Ditch Paving 39. 000 0. 000
cY 0. 000 0. 00
947. 44000 0. 000 0. 00
0250 509-50410 Met al Panel s (New) 6, 128. 000 0. 000
SF 0. 000 0. 00
5. 84000 0. 000 0. 00
0255 515-00120  Waterproofing (Menbrane) 227. 000 0. 000
SY 208. 000 6, 040. 32
29. 04000 208. 000 6, 040. 32
0260 518-01104 Bri dge Expansion Device (0-4 Inch) (Install Only) 133. 000 0. 000
LF 114. 000 27, 443. 22
240. 73000 114. 000 27,443. 22
0265 518-03000 Sawi ng and Seal i ng Bridge Joint 131. 000 0. 000
LF 114. 000 5,296. 44
46. 46000 114. 000 5,296. 44
0270 601-03000 Concrete Class D 834. 000 0. 000
cY 103. 100 67,778. 97
657. 41000 103. 100 67,778. 97
0275 601- 04550 Concrete Class G 1, 124. 000 0. 000
CcY 1,104. 600 773,794. 39

700. 52000 1, 104. 600 773,794. 39



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23301-BI D ESTI MATE RUN 10/ 09/ 2019
PRQIECT: NHPP0361- 127 ESTI MATE NO 0001 10: 00: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 601-40400 Structural Concrete Stain 2, 008. 000 0. 000
SY 0. 000 0. 00
16. 96000 0. 000 0. 00
0285 602- 00000 Rei nforcing Steel 157, 098. 000 0. 000
LB 157, 098. 000 188, 517. 60
1. 20000 157, 098. 000 188, 517. 60
0290 602-00020 Reinforcing Steel (Epoxy Coated) 214, 366. 000 0. 000
LB 26, 388. 000 37,207.08
1. 41000 26, 388. 000 37,207.08
0295 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 0. 000
LF 88. 000 18, 722. 00
212. 75000 88. 000 18, 722. 00
0300 603-10240 24 Inch Corrugated Steel Pipe 195. 000 0. 000
LF 138. 000 28, 531. 50
206. 75000 138. 000 28,531.50
0305 603-50003 3 Inch Plastic Pipe 180. 000 0. 000
LF 0. 000 0. 00
17. 33000 0. 000 0. 00
0310 603-50004 4 Inch Plastic Pipe 465. 000 0. 000
LF 325. 000 10, 539.75
32. 43000 325. 000 10, 539. 75
0315 603-50006 6 Inch Plastic Pipe 30. 000 0. 000
LF 0. 000 0. 00
32. 44000 0. 000 0. 00
0320 605-00040 4 Inch Perforated Pipe Underdrain 3, 732. 000 0. 000
LF 1,377.000 43, 623. 36
31. 68000 1, 377. 000 43, 623. 36
0325 605-00060 6 Inch Perforated Pipe Underdrain 605. 000 0. 000
LF 605. 000 19, 626. 20
32. 44000 605. 000 19, 626. 20
0330 606-00740 Guardrail Type 7 (Style CE) 10. 000 0. 000
LF 0. 000 0. 00

201. 25000 0. 000 0. 00



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23301-BI D ESTI MATE RUN 10/ 09/ 2019
PRQIECT: NHPP0361- 127 ESTI MATE NO 0001 10: 00: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 606-00745 Quardrail Type 7 (Style CE)(Concrete G are Screen) 1, 810. 000 0. 000
LF 0. 000 0. 00
129. 75000 0. 000 0. 00
0340 606-10705 Bridge Rail Type 7 (Special) 25. 000 0. 000
LF 0. 000 0. 00
294. 33000 0. 000 0.00
0345 607-53143 Fence Chain Link (Special) (42 Inch) 688. 000 0. 000
LF 0. 000 0. 00
85. 66000 0. 000 0. 00
0350 607-53173 Fence Chain Link (Special) (72 Inch) 80. 000 0. 000
LF 0. 000 0. 00
143. 45000 0. 000 0.00
0355 607-53185 Fence Chain Link (Special) (84 Inch) 30. 000 0. 000
LF 0. 000 0. 00
386. 07000 0. 000 0. 00
0360 608-00026 Concrete Bi keway (6 Inch) 68. 000 0. 000
SY 0. 000 0. 00
94. 35000 0. 000 0.00
0365 608-00040 Concrete Bi keway (Special) 95. 000 0. 000
Sy 0. 000 0. 00
94. 35000 0. 000 0. 00
0370 612-00260 Location Marker (Fiber Optic)(Done) 2.000 0. 000
EACH 0. 000 0. 00
419. 75000 0. 000 0.00
0375 613-00200 2 Inch Electrical Conduit 6, 000. 000 0. 000
LF 0. 000 0. 00
24. 44000 0. 000 0. 00
0380 613-00300 3 Inch Electrical Conduit 6, 000. 000 0. 000
LF 0. 000 0. 00
24.73000 0. 000 0.00
0385 613-07010 Pull Box (Surface Munted) 2.000 0. 000
EACH 0. 000 0. 00

1, 552. 50000 0. 000 0. 00



CONTI D: C23301 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23301-BI D ESTI MATE RUN 10/ 09/ 2019
PRQIECT: NHPP0361- 127 ESTI MATE NO 0001 10: 00: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2,259. 75000 0. 000 0. 00
0395 613-07040 Pul | Box (30"x48"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 691. 00000 0. 000 0. 00
0400 614-85001 | npact Attenuator 5. 000 0. 000
EACH 3.000 10, 186. 32
3, 395. 44000 3. 000 10, 186. 32
0405 615-00150 Enbanknent Protector (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2, 875. 00000 0. 000 0. 00
0410 625-00000  Construction Surveying 1. 000 0. 000
LS 1.000 52, 290. 50
52, 290. 50000 1. 000 52, 290. 50
0415 625-00001  Construction Surveying (Hourly) (SETTLEMENT 100. 000 0. 000
MONI TORI NG)
HOUR 45. 250 9, 106. 56
201. 25000 45. 250 9, 106. 56
0420 626-00000  Mbobilization 1. 000 0. 000
LS 0.958 831, 132. 40
867, 570. 35000 0. 958 831, 132. 40
0425 626-01101 Public Information Services (Tier I) 1. 000 0. 000
LS 1. 000 16, 100. 00
16, 100. 00000 1. 000 16, 100. 00
0430 627-00008 Modi fied Epoxy Pavenment Marking 10. 000 0. 000
GAL 10. 000 1,899. 20
189. 92000 10. 000 1, 899. 20
0435 627-01001 Preforned Pl astic Pavement Marking (Type 1) 36. 000 0. 000
SF 0. 000 0. 00
25. 30000 0. 000 0.00
0440 627-02001 Preformed Plastic Pavenent Marking (Type I|1) 36. 000 0. 000
SF 0. 000 0. 00

46. 00000 0. 000 0. 00



CONTI D

C23301

23301-BID
NHPP0361- 127

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 10/ 09/ 2019
10: 00: 50

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CAT NO0200

0445 630- 00000

0450 630-00007

0455 630-00012

0460 630-80000

0465 630-80370

0470 632-00000

0475 700-70010

0480 700-70017

0485 700-70034

0490 700-70035

ROADWAY

Fl aggi ng

Traffic Control Inspection

Traffic Control Managenent

Traffic Control Devices (Mintain)

Concrete Barrier (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Landscape Establishnment I|ncentive

F/' A Prairie Dog

F/ A Dunp Fees Unsuitable Materi al

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
HOUR
31. 25000
38. 000
DAY
195. 42000
40. 000
DAY
1, 175. 12000
75. 000
DAY
140. 46000
3, 500. 000
LF
22. 25000
1. 000
LS
66, 156. 54000
400, 000. 000
FA
1. 00000
150, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
200, 000. 000
FA
1. 00000
CAT 0200

0. 000
0. 000 0.00
0. 000 0.00

0. 000
38. 000
38. 000

7,425. 96
7,425. 96

0. 000
2.000
2.000

2, 350. 24
2,350. 24

0. 000
38. 000
38. 000

5, 337. 48
5, 337. 48

0. 000
850. 000
850. 000

18,912.50
18,912. 50

0. 000
1. 000
1.000

66, 156. 54
66, 156. 54

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
6, 428. 330
6, 428. 330

6, 428. 33
6, 428. 33

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $10, 414, 355.96 $ 6,017,847.57 $ 6,017, 847. 57



CONTI D: C23301

PCN: 23301-BID

PRQIECT NHPP0361- 127

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0495 620-00001 Field Ofice (Oass 1)

0500 620- 00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 09/ 2019

ESTI MATE NO: 0001 10: 00: 50
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1. 000 0. 000
EACH 1. 000 48, 875. 25
48, 875. 25000 1. 000 48, 875. 25
1. 000 0. 000
EACH 1. 000 575. 00
575. 00000 1. 000 575. 00
CAT 0400 CURRENT AMI $  49,450.25%  49,450.25$ 49, 450. 25

PROQIECT TOTAL

CURRENT AMI $10, 463, 806.21$ 6,067,297.82% 6,067, 297. 82



